
Municipality and Emergency Services 
2021 Construction Startup Meeting

Contract No. 2019-3015

Highway 401/Westchester Bourne Interchange 
Improvements and Highway 401 Rehabilitation
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Agenda

• Review Of Last Meeting Minutes
• Synopsis of Work this year
• Road/Ramp Closures and Key Dates
• Anticipated Work for the Next Month
• Construction and Traffic Impacts
• Concerns/Discussion
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Review of Last Meeting Minutes

• Any Comments or concerns?
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Synopsis of 2021 Construction

• Interchange Reconfiguration and Realignment of Westchester Bourne

• Existing Westchester Bourne Structure Demolition

• Completion of New Westchester Bourne Structure

• Cromarty Drive Realignment

• Milling and Paving Hwy 401 WBL

• Illumination

• Overhead Signs
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Road/Ramp Closures and Key Dates

• April 19 – April 23 – Girder Erection for new Westchester Bourne Structure

• April 22 – October 18 – Closure of Westbound Ramps for reconstruction

• June 28 – October 21 – Closure of Eastbound Ramps for reconstruction

• August 3 – October 1 – Closure of Westchester Bourne for realignment

• August 9 – August 22 – Closure of Cromarty Drive for realignment

• August 21-August 22 – Full Closure of Highway 401 for bridge demolition
• Detour route to be in effect

• August 9 – October 7 – Closure of Lane 3 EB and WB for construction of SCLs

• October 7 – October 29 – WB HSL and EB & WB median shoulder to be 
closed with TCB for tall wall barrier construction

2019-3015 - Municipality and Emergency Services 2021 Construction Startup Meeting – Friday, March 19, 2021



Work Anticipated for the Next Month

• Continue earth work at W-N/S Ramp

• Scaling of Existing Structures (Night Work)

• Installation of Abutment Bearing Seats

• Girder Delivery and splicing at laydown area

• Girder erection and completion of splicing

• Closure of the westbound interchange ramps

• Hwy 401 WB Rehab to commence end of April
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Construction and Traffic Impacts

• April 22nd WB Ramps to be closed to traffic

• April 6th – 9th Structure scaling – Various Lane Closures (Night Work)

• March 22nd – April 23rd Hwy 401 Lane Closures at Westchester Bourne
• Westbound Lane 3 (Driving)
• Eastbound Lane 1 (High Speed Lane)

• April 19th & 20th Girder Erection at Westchester Bourne (Night Work)
• Full Highway 401 Closure eastbound and westbound at the Interchange

• Traffic to be diverted onto the interchange ramps

• April 21st, 22nd, & 23rd Girder Erection at Westchester Bourne (Night Work)
• Eastbound Highway 401 Closure at the Interchange

• Traffic to be diverted onto the interchange ramps

• Intermittent southbound right lane closure on Westchester Bourne at the 
Structure over Highway 401
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Concerns/Discussion

Questions / Comments
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